SCHEDULE OF QUANTITIES

66700305
IL76
63500105 DELINFATORS 2 Lt. & Rt. Sta 227+00.0 TO 246+00.0 Job Site
EACH LOCATION QFFSET (f1) REMARKS
Orth Rd
2 Lt+. & Rt. Sta 517+50.0 20’ L to 21’ R At AR Culvert End Section)
70300100 SHORT-TERM PAVEMENT MARKING
EQQT LOCATION QFFSET (f1) REMARKS
WHITE IL76
66500105 WOVEN WIRE FENCF, 4° 190 Sta 227+00.0 TO 246+00.0 Northbourd
EQOT LOCATION OFFSET (£+) REMARKS 190 Sta. 227+00.0 TO 246+00.0 Southbourd
IL76 380 TOTAL
1365 NW QUARDANT Along proposed ROW
650 SW QUARDANT Along proposed ROW
2015 TOTAL
70300220 IEMPORARY PAINT PAVEMENT MARKING , LINE 4
LOCATION QFFESET (f1) REMARKS
WHITE YEIL QW 1L 76
5280 Lt. & Rt. Sta 223+39.3 TO 249+79.3 Edge Stage I
66600105 EURNISHING AND ERECTING RIGHT-OF -WAY MARKERS 5280 Lt. Sta. 223+39.3 T0 249+79.3 Edge-DBL Stage
EACH LOCATION OFFSET (f1) REMARKS 5224 L+. & Rt. Sta 223+46.5 TO 249+58.2 Edge Stage II
1 IL76 228+00.0 55 5224 Lt. Sta. 223+46.5 TO 249+58.2 Edge-DBL Stage 11
1 L+. Sta. 228+50.0 65
1 L+. Sta. 230+30.0 70 10504 10504
1 Lt. Sta. 233+50.0 57.7 [ 21008 | TOTAL
1 Lt. Sta. 235+45.0 57.5
1 Lt+. Sta. 237+50.0 70
1 Lt. Sta. 239+50.0 80
1 Lt. Sta. 242+00.0 70
1 Lt+. Sta. 245+00.0 50
1 Rt. Sta. 228+75.0 54,22
1 Rt. Sta. 230+00.0 65
1 Rt. Sta. 234+00.0 60
1 Rt. Sta. 235+82.6 48.48
1 Rt. Sta. 237+10.0 70
1 Rt. Sta. 2374+36.9 58.24
1 Rt. Sta. 237+96.9 58.44
1 Rt. Sta. 239+25.0 70 70301000 WORK ZONE PAVEMENT MARKING REMOVAL
1 Rt. Sta. 240+00.0 65 SQFT LOCATION QFFSET (f1) REMARKS
1 R+. Sta. 241+00.0 60 WHITE IL 76
1 Rt. Sta. 242+00.0 60 63 Sta 227+00.0 T0 246+00.0 Northbourd
1 Rt. Sta. 243+00.0 60 63 Sta. 227+00.0 TO 246+00.0 Southbourd
1 Rt. Sta. 244+00.0 65 126 TOTAL
1 Rt. Sta. 246+00.0 65
1 Rt. Sta. 246+50.0 55
Orth Rd 20.12
Lt. Sta. 507+50.0 45
1 L. Sta. 511+00.0 60
1 Lt. Sta. 512+05.0 75
1 Lt. Sta. 513+50.0 65
1 Lt. Sta. 5134+90.0 70
1 Lt. Sta. 516+95.0 45
1 Lt. Sta. 518+00.0 45 70400100 TEMPORARY CONCRETE BARRIER
1 L+. Sta. 518+45.0 35 EQOT LLOCATION QFESET (1) REMARKS
1 L+. Sta. 519+50.0 30 IL7e
1 Lt+. Sta. 521+50.0 30 2175 Sta. 225+62.7 TO 247+37.3 Stage !
1 Lt+. Sta. 522+00.0 21.09 .
1 Rt. Sta. 508+00.0 33.95 Note: See staging plans
1 Rt. Sta. 508+50.0 50
1 Rt. Sta. 512+00.0 70
1 Rt+. Sta. 513+95.0 60
1 Rt. Sta. 520+00.0 50
1 Rt. Sta. 521+00.0 40
1 Rt. Sta. 522+00.0 30.91
41 TOTAL
70400200 RELOCATE TEMPORARY CONCRETE BARRIER
EQOT LOCATION QFFSET (F1) REMARKS
2087 Sta. 226+25.0 TO 247+12.4 stage 2
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